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OL/NBPO WEEKLY REPORT - PERIOD ENDING 27 JANUARY 1988

1. Progress Reports on Tasks Assigned by or of Interest to Senior
Management:

None.

2. Major Events that Have Occurred During the Preceding Week:

a. On 20 January 1988, a successful demonstration was conducted o
the new window washing platforms on the New Headquarters Building.
Platforms were manufactured and demonstrated by Powered Platform
Manufacturing. Allied personnel were in attendance and gained first-hand
experience with the new system. Special training sessions will be provide
by Powered Platform, and will commence in the near future.

b. On 20 January 1988, bids were received for renovation of the
new Office of Technical Services area ground floor (sections A, B, and C)
, in the New Headquarterg”Buildimng The contract has been awarded to Gilles
' & Cotting for a bid of d pre-construction meeting is scheduled
for 27 January 1988.
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c. A'elativeiy mild temperatures have allowed the resumption of
concrete work at the new South Loading Dock. Approximately half of the ne

retaining wall in that area has been completed with additional concrete
pours scheduled for next week. ' '

s d. On 25 January 1987, the New Headquarters BUyilding contractor
ﬁﬁg began testing fire alarm components (flow switches) on the sprinkler
' , systems in the North Tower. A wiring problem was found during the testing
V/’ " which is being corrected by the contractor and testing is scheduled to be
completed by 29 January. The testing of these switches is another step
: toward getting a fully functional system which sounds an alarm at the
STAT | Security Duty Office. } ’
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e. Work has been completed on 0OD008, a 3800 sq. ft. storage room,
on the ground floor of the New Headquarters Building (NHB). Special
emphasis has been given to this room so that carpet may be staged in the
NHB for installation. This room is st ategically located near north
STAT freight elevator. -

3. Upcoming Events:

None.
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